

Project Timeline

Phase 1: Planning & Design (May 1 - May 15)

- Finalize project idea and assign team roles.
- Setup GitHub repository and project management board (Trello).
- Create basic UI wireframes in Figma.

Phase 2: Foundation & Learning (May 16 - June 5)

- Complete basic tutorials on the chosen Tech Stack.
- **Frontend:** Build the static UI (buttons, search bar, empty listing cards).
- **Backend:** Set up the database structure for a "Residence" entry.

Phase 3: Core Development (June 6 - July 5)

- Connect the database to the frontend so listings display dynamically.
- Implement the core feature: the search and filter function.
- Add dummy data to test how the application handles multiple listings.

Phase 4: Polish & Debugging (July 6 - July 20)

- Test the application for bugs and broken links.
- Refine the user interface to make it look professional.
- Finalize project documentation.

Phase 5: Buffer & Final Presentation (July 21 - August)

- Contingency time for unexpected errors.
- Prepare the final presentation and certificate handover.